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Signed Agreements
Onancock  WWTP RWE E. Shore Y Bids Received; grant mod. Sent to Town $6,300,000 90 $2,790,072 90 $2,790,072 $4,605,945 03/13/07
Farmville WWTP AHB James N Agreement executed $836,411 90 $517,755 80 $517,755 $517,755 02/28/08
HRSD-Army Base RWE James N Project being designed $60,618,300 60 $56,078,482 60 $56,078,801 $56,078,801 03/14/08
MSA-Lex/Rockbridge Regional RWE James Y Final design underway $7,125,000 80 $7,177,795 80 $7,177,795 $7,177,795 06/19/07
RWSA-Moores Creek RWE James N Final design underway $9,035,964 60 $15,612,848 60 $15,612,848 $15,612,848 06/27/07
Warrenton STP RWE Rapp N Under construction; grant modified for bids $4,501,980 45 $3,357,716 45 $2,972,573 $3,357,716 03/15/07
Orange STP RWE Rapp Y Under construction; grant modified for bids $8,737,000 90 $7,054,024 90 $7,054,024 $8,231,950 06/12/07
Culpeper WWTP RWE Rapp N Under construction; grant modified for bids $5,463,847 45 $5,731,934 45 $4,370,503 $5,731,934 06/27/07
Tappahannock WWTP SDR Rapp Y Under construction; grant modified for bids $3,400,000 60 $3,061,604 60 $3,061,604 $4,710,623 01/03/08
Warsaw AHB Rapp N Under construction; grant modified for bids $3,867,150 75 $5,177,487 75 $5,177,487 $5,177,487 10/29/07
Alexandria S.A. WWTP AHB Shen-Po N Contract 1 only; Agreement executed $2,200,000 45 $838,928 35 $838,928 $838,928 05/14/08
Arlington Co. WPCF RWE Shen-Po Y Project under construction $91,640,000 35 $96,176,190 35 $96,176,190 $96,176,190 03/13/07
ACSA- Fishersville AHB Shen-Po Y Under construction; grant modified for bids $8,317,452 60 $10,348,919 60 $6,520,706 $10,348,919 06/13/07
ACSA -Middle River Reg STP AHB Shen-Po Y Under construction; grant modified for bids $6,652,489 60 $9,209,251 60 $9,209,251 $9,318,024 06/25/07
Broadway (was SIL-Clean Water) SDR Shen-Po N Agreement Executed;Final Plans underway $4,479,947 60 $6,142,661 TBD $6,142,661
Dale Serv. Corp #1 SDR Shen-Po STAG Under construction; grant modified for bids $1,682,963 35 $1,055,608 35 $679,034 $1,055,608 06/01/07
Dale Serv. Corp #8 SDR Shen-Po STAG Under construction; grant modified for bids $1,682,963 35 $1,037,393 35 $664,184 $1,037,393 06/01/07
FCW&SA-Vint Hill WWTF AHB Shen-Po N Agreement executed; construction complete $1,670,505 60 $1,336,200 60 $2,058,538 $2,057,994 5/30/2008
FWSA-Opequon RWE Shen-Po N Project under construction $13,650,700 35 $11,435,000 45 $11,435,000 $11,435,000 02/14/08
FWSA-Parkins Mill RWE Shen-Po Y Project under construction $11,600,000 35 $9,527,815 45 $9,527,815 $9,527,815 01/09/07
HRRSA-North River RWE Shen-Po Y Under construction; grant modified for bids $25,545,525 60 $26,826,387 60 $21,682,903 $26,826,387 06/28/07
King Geo. Co.-Fairview Beach SDR Shen-Po N Construction complete $528,600 60 $330,523 60 $330,523 $330,523 03/14/08
King Geo. Co -Dahlgren S.D. SDR Shen-Po N Construction complete $682,000 60 $1,045,214 60 $1,045,214 $1,045,214 03/14/08
LCSA - Broad Run RWE Shen-Po N Agreement executed $23,571,000 35 $20,734,526 35 $20,734,526 $20,734,526 5/30/2008
Luray WWTP SDR Shen-Po Y Agreement executed $1,204,800 75 $4,488,137 75 $4,488,137 $4,488,137 4/17/08
Middletown RWE Shen-Po Y Project under construction $355,982 75 $355,982 45 $282,508 $282,508 01/09/08
Mt. Jackson STP AHB Shen-Po Y Under construction; grant modified for bids $621,876 45 $1,801,311 45 $1,485,537 $1,801,311 05/16/07
Purcellville-Basham Simms AHB Shen-Po Y Bids received; grant mod. signed $6,480,000 45 $5,995,768 45 $5,995,768 $5,185,503 06/01/07
PWCSA- H.L. Mooney RWE Shen-Po Y Project under construction $25,355,000 45 $37,125,995 45 $37,125,995 $37,125,995 02/20/08
Stafford Co. -Aquia; Phase I RWE Shen-Po N Construction complete, grant closed $2,622,150 45 $1,857,407 45 $1,857,407 $1,857,407 12/13/07
Waynesboro STP RWE Shen-Po Y Under construction; grant modified for bids $17,047,800 75 $8,256,551 75 $8,256,551 $11,325,871 06/28/07
Woodstock STP AHB Shen-Po Y Under construction; grant modified for bids $11,600,000 60 $12,026,426 60 $8,525,753 $12,026,426 02/05/07

32 Subtotal = $369,077,404 $374,511,909 $353,733,930 $382,171,194
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Applicants for which a PER has been provided and Project is Ready to Proceed Est. Grant Amt.
Cape Charles WWTP RWE E. Shore N PER Comment letter sent July 20, 2008 $9,652,500 90 90
Alleghany Co.-Lower Jackson RWE James Y Agreement sent to owner May 21, 2008 $5,197,541 95 TBD 80 $5,197,541
Chesterfield-Falling Creek RWE James N Draft agreement sent to owner $8,586,897 35 $10,324,298 35 $10,324,298
Chesterfield-Proctors Creek RWE James N Draft agreement sent to owner $17,755,727 35 $15,919,554 35 $15,919,554
Craigsville RWE James Y Public Notice Ended Aug. 11 $2,495,174 90 $3,021,722 90 $3,021,722
Henrico Co. WWTP AHB James N Project at construction; agreement needed $2,236,850 35 TBD 35 $2,236,850
HRSD-James River RWE James N PER Reviewed; Comments sent 7/3/08 $8,932,020 60 60
HRSD-Nansemond SDR James N Draft Agreement in progress $6,240,000 60 $20,250,341 TBD 20,250,341
Richmond RWE James Y Agreement sent to owner on 2/12 $58,090,666 75 $45,674,244 75 $45,674,244
So. Central Wastewater Auth. RWE James N PER Received 12/3/07 and reviewed $18,127,398 60 $19,460,718 60 $19,460,718
FCW&SA-Remington WWTP AHB Rapp N PER Comment letter sent June 18 $2,291,025 60 $1,375,000 TBD $1,375,000

Montross-Westmoreland WWTP SDR Rapp N Revised PER pending $759,113 60 $291,000 60 $291,000
Rapidan S.A.-Wilderness Shores RWE Rapp N PER Comment Letter Sent: 6/4/08 $5,730,000 90 60
Stafford - Little Falls Run  RWE Rapp N Agreement to be drafted; prorated flow $910,831 45 TBD 45 $910,831
ACSA-Stuarts Draft SDR Shen-Po N PER Comment Letter Sent: 6/3/08 $2,189,713 45 45
Stafford Co. -Aquia; Phase 2 RWE Shen-Po N Draft agreement being prepared $4,549,565 35 $6,000,000 45 $6,000,000
Berryville AHB Shen-Po Y Draft agreement sent to owner on May 16 $9,800,000 90 TBD 75 $9,800,000
Fairfax Co. - Noman Cole RWE Shen-Po N Agreement Sent to owner for signature $1,069,250 35 $1,798,983 35 $1,798,983
Parham Landing RWE York N Revised proposal pending $2,488,750 45 TBD 45 $2,488,750

HRSD-King William AHB York N
Phase I construction complete; awaiting further 
cost information; permit action pending $3,867,600 60 TBD 60 $3,867,600

HRSD-York River RWE York Y Public Notice ends Sept. 1 $54,035,325 60 TBD 60 $54,035,325
Louisa Co-Regional STP AHB York N PER reviewed; permit reissuance needed $3,316,564 60 TBD 60 $3,316,564

Louisa Co-Zion Cross Roads AHB York N PER submitted; review pending $2,242,099 45 TBD 45 $2,242,099
Clarke Co SA-Boyce STP RWE Shen-Po Y Public Notice ends Aug. 14 $1,253,289 60 $1,650,121 60 $1,650,121

23 Subtotal = $222,165,397 $125,765,981 $209,861,541


